

sdmay19-25: Handheld Emulation Station

Week 1 Report

September 2 - September 8

Team Members

Jacob Nachman — *Meeting Facilitator*

Matthew Kirpes — *Report Manager*

Nick Lang — *Meeting Scribe*

Nic Losby — *Chief Engineer*

Sean Hinchee — *Test Engineer*

Summary of Progress this Report

Assigned team roles and discussed project plans, possible features and what work people would enjoy doing. We went forward to research what would need to go into adding various features such as a docking system for external peripherals, or speakers to the emulation station. Mostly getting an idea of what stuff we want to implement in our emulation station and how we should go about it.

Pending Issues

Finding a regular meeting time that works for all, solidifying our desired features.

Plans for Upcoming Reporting Period

Solidify what work everyone wants to do. Along with that have some results from research and start to formulate what we want to implement in our first draft of the project.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Jacob Nachman	Planned and Executed the first meeting to discuss the project going forward. Started research on what would go into the dock system.	2	2
Matthew Kirpes	Helped scribe with information handling and getting information added to the team google drive.	2	2
Nick Lang	Main note taker and and group information collector for the week. Started work on the team's google drive to get all of our information out there.	2	2
Nic Losby	Explained what his current thoughts were on the project. Got some basic write-ups for ideas and a rough cost analysis on starting	2	2

	parts.		
Sean Hinchee	Started research, specifically on kernel module. Our custom kernel module will be his area of expertise.	2	2

Gitlab Activity Summary

Nothing to report.
